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Effort 
 

 

Description 
 

Status 

General 

Investigation 

(GI) 

Participate in an effort to study and develop 

projects for ecosystem restoration and flood 

reduction throughout the Chehalis basin. 

The Flood Authority and the Chehalis Basin Partnership have 

sent letters to the Governor asking the State to be the local 

sponsor.  

Flood Plan Revise the draft Flood Plan, share with the public, 

and move toward adoption/approval. 

The Authority approved the Flood Plan on June 17, 2010 and 

sent a letter to member jurisdictions recommending they adopt 

the plan. 

Flood Entity 

Formation 

Move toward formation of a permanent 

governance and finance structure. 

The Authority will discuss Commissioner Averill’s new 

proposal at the meeting on May 19, 2011. 

Public 

Involvement 

Conduct outreach to Flood Authority stakeholders.  FCS Group held public meetings on flood district formation in 

Rochester on Oct. 14, Montesano on Oct. 18, and Centralia on 

Oct. 28, 2010.  Summary reports on the meetings are available 

on the Flood Authority website. 

Upstream 

Storage Phase 

2B 

Fund Lewis County PUD evaluation of water 

storage facilities on the upper Chehalis River. 

Lewis County PUD distributed EES’ final Phase 2B study 

report on April 15, 2011. 

Early Warning 

Program 

Design and implement a system to warn citizens in 

advance of an anticipated flood event. 

Dave Curtis of WEST Consulting provided an update at the 

Authority meeting on February 17, 2011. 

Fisheries Study Conduct a study of the effect of possible retention 

structures and other flood control measures on fish 

in the basin. 

Paul Schlenger of Anchor QEA provided an update at the 

Authority meeting on January 20, 2011. 

 


